

TABLE OF CONTENTS

1.0 INTRODUCTION

2.0 OVERVIEW OF CHANGES

- 2.1 Reasons for Changes
- 2.2 Contingency for Changes
- 2.3 Rights, Roles and Responsibilities

3.0 PROCESS FOR CHANGES IN THE WORK

- 3.1 Owner or Consultant Initiated Change in the Work
- 3.2 Contractor Initiated Change in the Work
- 3.3 Contractor's Quotation for a Proposed Change in the Work
- 3.4 Evaluation of Contractor's Quotation for a Proposed Change in the Work
- 3.5 Proceeding with a Change Order
- 3.6 Proceeding with a Change Directive
- 3.7 Proceeding with a Supplemental Instruction
- 3.8 Record of Changes

4.0 METHODS FOR ADJUSTING THE CONTRACT PRICE

- 4.1 Overview of Methods
- 4.2 Early Agreements
- 4.3 Fixed Price Method
- 4.4 Unit Price Method
- 4.5 Cost Plus a Fee Method
- 4.6 Fees for Overhead and Profit

5.0 CLAIMS

- 5.1 Notification
- 5.2 Claims for a Change in Contract Time
- 5.3 Claims for a Change in Contract Price
- 5.4 Claims Contemplated by the Contract
- 5.5 Cumulative Impact Cost Claims