

TABLE OF CONTENTS

1.0 INTRODUCTION	17.0 WARRANTIES
2.0 ROLES AND RESPONSIBILITIES	17.1 Standard One Year Construction Warranty
3.0 CONTRACT DOCUMENTS	17.2 Extended Product and System Warranties
4.0 THE PAYMENT PROCESS	17.3 Standard Product and System Warranties
4.1 Progress Payments	17.4 Warranty Limitations
4.2 Contractor's Applications for Payment	18.0 OWNER SUPPLIED PRODUCTS
4.3 Schedule of Values	19.0 CONTRACT ASSIGNMENT
4.4 Cash Flow Projection	20.0 WORK RESTRICTIONS
4.5 Workers Compensation Clearance	21.0 SUBSTITUTION PROCEDURES
4.6 Statutory Declarations	22.0 PROJECT MEETINGS
4.7 Certification for Payment	22.1 Meeting Protocols
4.8 Payment for Products Not Incorporated into the Work	22.2 Construction Start-Up Meeting
4.9 Release of Holdback	22.3 Construction Progress Meetings
5.0 REVIEW AND INSPECTION OF THE WORK	22.4 Pre-installation Meetings
6.0 CONTROL OF THE WORK	22.5 Project Closeout Meeting
7.0 CONSTRUCTION BY OWNER OR OTHER CONTRACTORS	23.0 QUALITY REQUIREMENTS
8.0 PRE-CONSTRUCTION SUBMITTALS	24.0 TEMPORARY FACILITIES AND CONTROLS
9.0 ACTION SUBMITTALS	25.0 CLEANING AND WASTE MANAGEMENT
9.1 Shop Drawing Submittals	26.0 CLOSEOUT PROCEDURES
9.2 Sample Submittals	26.1 Attainment of Contractual Milestones
10.0 ALLOWANCES	26.2 Partial User Occupancy
10.1 Cash Allowances	26.3 Closeout Submittals
10.2 Contingency Allowances	26.4 Demonstration and Training
11.0 CONTRACT MODIFICATIONS	26.5 Commissioning
12.0 CONTRACTOR DEFAULT	27.0 LEGAL REQUIREMENTS
13.0 DISPUTE RESOLUTION	27.1 Health and Safety Legislation
14.0 TOXIC AND HAZARDOUS SUBSTANCES AND MOULD	27.2 Lien and Payment Legislation
15.0 CONSTRUCTION SAFETY	28.0 COMMUNICATION
16.0 GOVERNING REGULATIONS	28.1 Lines of Communication
	28.2 Forms and Methods of Communication
	28.3 Follow-up Communication
	28.4 Timing of Communication
	28.5 Requests for Information (RFIs)
	29.0 DOCUMENTATION